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Purpose of Ir1 

Interim Release 1 or TRMM Infrastructure Release is a Release A precursor 
deployed to selected ECS sites to support: 

• Early TRMM & EOS AM-1 Science Software I&T at 3 DAACs 
- Provide environment to support Science Software development 

- Test portability of Science Software to DAAC environment 

- Refine the integration and test process 

- Test compatibility of SCF Toolkit with DAAC toolkit 

• Early TRMM-ECS interface integration and testing 
- Test CERES L0 ingest from SDPF at LaRC 

- Test L1 and other TRMM data ingest/output with TSDIS at GSFC DAAC 

- Test NOAA/NESDIS and DAO ingest interfaces 

• Verification of the ECS communications and management infrastructure 
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Scope 

• 75,000 lines of developed code 

- Prototype PDPS (10,000 LOC) 

- SSI&T Tools (6,000 LOC) 

- SCF and DAAC Toolkits (36,000 LOC) 

- Interface Test Suite (8,000 LOC) 

- ECS Infrastructure (15,000 LOC) 

• 32 COTS software packages 

• On 5 Unix platforms across 3 sites 
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Accomplishments 

• Shipped on time - Early January 

• SSI&T and M&O Training held 16-19 January 1996 

• Successful Site Test Debrief held 31 January 1996 

• Delivered Ir1 Test Report (DID 324/405) on time 

• IV&V testing completed 28 February 1996 

• SSI&T on-going 

• ASTER Instrument Team completed I&T at EDC 18 March 1996 

• TSDIS testing with Release A Kerberos interface began ahead of schedule 
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SSI&T Progress


PGEs (tested) 

11 
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PGEs (total) 
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Status 

• Ir1 has accomplished all its objectives to date 

• Valuable lessons learned: 

- ECS organizational procedures are being refined 

- Installation and configuration tracking is being improved 

- Overall testing philosophy is being re-examined 

- More in-depth training required 

Separate training for M&O and SSI&T 

- Post deployment management 

Adding H/W capacity “on the fly” 

705-CD-005-001 Day 9 MD1-7 



Summary 

• Ir1 has accomplished all its goals to date 

• It will continue to support science testing until Release A installation 
begins 

- GSFC - July 

- LaRC - August 

• It will support interface testing through 12/96 
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